
MILLIE AND SEVERSON, INCORPORATED 
General Contractors 

State Contractors License No. 99031 

3601 Serpentine Drive 
P. 0. Box 3601 

Telephone (562) 493-3611 

Fax No. (562) 598-6871 

Los Alamitos, CA 90720-0399 

REPORT OF PROJECT MEETING MINUTES NO. 17 

Project: 
Place: 
Date: 

Harbor Gateway /Lot 8 Development 

Jobsite 
April6, 2005 

Present: Dennis Carlson- Boeing Realty Corp. 
Mike Sajjadi - Overton Moore 
Scott Zachary - Haley & Aldrich 
Dave Harper, Charles Huang- Millie and Severson, Inc. 

PROJECT MEETING MINUTES NO. 17 

17.1 Schedule Analysis: 

A. The GMP schedule per conh·act is based on a 198 day consh·uction duration 

beginning on December 6, 2004 and ending on September 12, 2005. Delays 

which have occurred and will extend the conh·act completion date are as 

follows: 

B. 

1. 

2. 

3. 

The new schedule dated December 13, 2004 shows the start date on 

December 20, 2004 and a completion date on September 14,2005 in 

which the (8) eight days of "Christmas Work Stoppage" was removed. ~ 

Revised conh·act commencing date was on January 17, 2005 and 

completion date of October 12, 2005 including (10) ten rain days. J 

New schedule dated March 18,2005 shows completion date of 

October 3, 2005. V 

1. Delays: Rain (January 28, 2005). 

Lack of inspections (February 3, 2005 to February 9, 2005). 

Rain (February 11, 2005). 

Rain (February 18, 2005). 
Rain (February 21, 2005 thru February 25, 2005). 

Rain (February 28, 2005 and March 1, 2005). 

Rain (March 4, 2005). 

Rain (March 22, 2005). 

Rain (March 25, 2005). 

Rain (March 28, 2005). 

2. Total delays: 19 working days, 9 days over allowed rain days. 
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Project Meeting Minutes No. 17 
April 6, 2005 

17.2 Current Schedule Impact Issues: 

A. None at this time. 

17.3 Jobsite Activities: 

A. Pour site wall footings on April 7, 2005. 

B. Underground fire commenced on April6, 2005. 

C. Catch basins on-going, storm drain on east completed. 

D. Site panels to lift on April11, 2005. 

E. Building panel concrete pour on AprilS, 2005. 

F. Footings at office area to conm1ence on April11, 2005. 

Forward from Job Meeting No. 14-3/16/05 
14.4 Charles to RFI Tait regarding+ I- 2,400 yards of excess dirt onsite. 

3123105 Eliseo is evaluating it.. 
3 I 30 I 05 Eliseo to topo entire site after office piping is complete. 

Forward from Meeting Minutes No.8- 2/2/05 
8.5 Scott Z. to provide cost of well cap damaged by Basin Consh·uction on February 16, 

2005. 

Safety: 

319/05 
3/16105 

Awaiting pricing. 
Pricing will not be available until h·uck apron well construction 

commences. 

a. Incident/ Accident: 

1. Basin consh·uction damaged VEW-14 vapor exh·action well on January 20, 

2005. Haley & Aldrich and Deru1is Carlson was notified immediately and 

secured. 

b. Millie and Severson Safety Meetings Held: 

1. January 18, 2005. 

2. February 2, 2005. 

3. February 8, 2005. 

4. February 15, 2005. 

5. February 22, 2005. 
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Project Meeting Minutes No. 17 

A pril6, 2005 

6. March 2, 2005. 

7. March 8, 2005. 

8. March 16, 2005. 

9. March 23, 2005. 

10. March 29, 2005. 

11. AprilS, 2005. 

c. Issues: None at this time. 

Unless written modification is submitted within seven (7) days, the above conference report 

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE 

STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER. 

cc: Mario Stavale, Stephane Wandlel- Boeing Corp. 

e-mail: 

Insik Chang, Bob Jacob- HP A 
Eliseo Ochoa- Tait & Associates 
l\,1ick MacArthur, Jon Severson, J'vfillie and Severson, Inc. 

Dennis Carlson- (dennis.Carlson@boeing.com) 

Mario Stavale- (salvatore.m.stavale@boeing.com) 

Bob Jacob- (bob@hparchs.com) 

Insik Chang- (insik@hparchs.com) 

Eliseo Ochoa- (eochoa@tait.com) 

Pah·ick Keddington- (pkeddington@haleyaldrich.com) 

Stephane Wandel- (stephane.m.wandel@boeing.com) 

Scott Zachary- (spz@haleyaldrich.com) 

Mike Sajjadi- (msajjadi@omprop.com) 
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Millie and Severson, Incorporated 

Submittal Log for: BOEING-HARBOR GATEWAY 
KEY: SO =Shop Drawings A= Apprond As Noted 

I'D = Product Data R =Revise and Resubmit (Rejected) 

MD= Mix Designs I'= Pending 

11-Apr-05 
s =Samples C =Closed 

AIR= Partially Approvcd/l'artially Rejected 

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DatcRequircd Submitted Returned Back to Sub Status 

036 001 0 ARCHITECTURA SO: DOORS, FRAMES & HARDWARE 12/20/2004 I /4/2005 1/7/2005 A 

064 002 0 HALLIN AND I-IE PD: WET CURE BLANKET 
12/23/2004 1/5/2005 1114/2005 A 

064 003 0 !!ALLIN AND HE PD: BOND BREAKER 
12/23/2004 1/5/2005 I 114/2005 A 

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE, 
12/27/2004 I 114/2005 A 

JURASTONE GRAY -BLUE 

005 005 0 C ALCON STEEL SD: ANCHOR BOLT, TEMPLATES, 
12/27/2004 I /4/2005 I /6/2005 A 

EMBED, LEDGERS 

014 006 0 FML LININGS, IN S: GEOTEXT!LE 
1/14/2005 I /21/2005 1/24/2005 A 

014 007 0 FML LININGS, IN S: GEOMEMBRANE HDPE 
1/14/2005 1/21/2005 I /24/2005 A 

014 oog 0 FM L LININGS, IN I'D: PRODUCT DATA & INSTALLATION I 114/2005 1/21/2005 I /24/2005 A 

METHOD 

023 009 0 KIRKER GLASS, I PD: ARCADIA HARDWARE 
12/28/2004 I /5/2005 1/21/2005 A 

064 010 0 HALLIN AND liE I'D: MIX DESIGN #1224- FOOTINGS 
I 2/29/2004 12/30/2004 1/4/2005 A 

064 011 0 HALLIN AND I IE I'D: MIX DESIGN #46972- BUILDING 12/29/2004 12/30/2004 1/4/2005 A 

SLAB 

064 012 0 HALLIN AND HE I'D: MIX DESIGN #62131 -TILT-UP 12/29/2004 12/30/2004 1/4/2005 A 

BUILDING PANELS 

064 013 0 HALLIN AND HE PD: MIX DESIGN #1227- TILT-UP 
12/29/2004 12/30/2004 1/4/2005 A 

SCREEN WALLS 

064 014 0 HALLIN AND HE I'D: MIX DESIGN #1226- TRUDE APRON 12/29/2004 12/30/2004 1/4/2005 A 

064 015 0 HALLIN AND HE PO: MIX DESIGN #RS250-P41- GROUT 12/29/2004 12/30/2004 I /4/2005 A 

UNDER PANELS 

020 016 () RUCKER TILE PD: EPOXY, GROUT, WATERPROOF 12/30/2004 Ill 0/2005 I 114/2005 A 

ttl MEMBRANE FOR CERAMIC TILE. 

0 
m 035 017 0 GENERAL UNDE SD. FIRE PROTECTION PLANS. 

1/12/2005 A 
I 

(") 
en 
I 

0 
0 
CD 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequircd Submitted Returned Back to Sub Status 

005 018 0 DIY. 5 CALCON STEEL SD: STEEL SHOP ORA WINGS - 1124/05 1/13/2005 1/27/2005 A 

SUBMITTAL #2 (ERECTION, COLUMN. 
BEAM, ANGLE BRACE, LADDER AND 
TRASH GATE - TOTAL OF 48 SHEETS). 

034 019 0 K & S AIR CONDI PD: I IVAC PRODUCT DATA (l-IP, 1/28/05 111412005 I/29/2005 2/312005 R 

EXHAUST FAN, AIR DIST., FIRE 
DAMPERS, AIR BALANCE). 

034 019 I K & S AIR CONDI PD: l!VAC SUBMITTAL 
2/8/2005 2/21/2005 c 

034 019 2 K & S AIR CONDI PO: CARRIER HV AC 
211412005 212212005 312/2005 A 

070 020 0 G.M.A. CONSTRU SD: TRUSS JOIST SHOP ORA WINGS 111712005 112412005 1/2712005 A 

070 021 0 G.M.A. CONSTRU PO: TRUSS JOIST PRODUCT DATA 1/17/2005 1124/2005 I/2712005 A 

012 022 0 ACRA LIGIIT PO: SKYLIGHTS 
211 I/2005 3/17/2005 A 

030 023 0 B.D.B. ELECIINC. PO: SWITCHGEAR PRODUCT DATA 1/27/05 111812005 1/31/2005 R 

030 024 0 13 D 13 ELECIINC. PO: LIGHT FIXTURE PRODUCT DATA. 1127/05 1/18/2005 I/31 /2005 R 

035A 025 0 NATIONAL FAIL- SO: FIRE ALARM PLANS 
1121/2005 3118/2005 3121/2005 A 

050 026 0 WEST COAST DO SO: ROLL UP DOOR 1/2412005 1/2712005 112712005 A 

101 027 0 DOCK PROS INC PO DOCK BUMPERS 112512005 21112005 21412005 A 

021 028 0 SANDERS & WO S: FRAZEE- SNOW BALLET 112512005 1/28/2005 1/28/2005 A 

021 029 0 SANDERS & WO S: FRAZEE- COAST POINTE 1125/2005 1128/2005 1128/2005 A 

021 030 0 SANDERS & WO S: FRAZEE - BALSAM BASH 112512005 1128/2005 1128/2005 A 

02I 031 0 SANDERS & WO S: FRAZEE- MUSHROOM BASKET 112512005 1/28/2005 1128/2005 A 

021 032 0 SANDERS & WO S: FRAZEE - WILDCAT 1/25/2005 1128/2005 I/28/2005 A 

029 033 0 GLOBAL STEEL P PO: TOILET PARTITIONS 
1/2812005 2/2112005 R 

029 033 I GLOBAL STEEL P PO: TOILET PARTITIONS 2/1112005 2/21/2005 2123/2005 A 

029 034 0 GLOBAL STEEL P PD: TOILET ACCESSORIES 
1/28/2005 211/2005 2/3/2005 A 

029 035 0 GLOBAL STEEL 1' PO: TOILET PARTITION COLOR CI !ART 1128/2005 2/21/2005 R 

029 035 1 GLOBAL STEEL P I'D: PLASTIC LAMINATE COLOR CHART 2111/2005 2/23/2005 A 

ttl 
0 032 036 0 AMERICAN CON 

2/2/2005 2/14/2005 2/16/2005 
m I'D PI.IJMRING FIXTURES 

A 

I 

(") 
036 en 037 0 ARCI!ITECTURA S: CLEAR WHITE BIRCH WOOD 

2/2/2005 217/2005 2/7/2005 A 

I 
0 
0 
CD 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired Submitted Returned Back to Sub Status 

035 038 0 GENERAL UNDE SO: FIRE PROTECTION PLANS 2/7/2005 212512005 3/24/2005 A 

(COMPLETE) 

035 039 0 GENERAL UNDE I'D: HYDRAULIC CALCULATIONS- 2/7/2005 2/25/2005 3/24/2005 A 

AREA I 

035 040 0 CiENERAL UNDE PD: HYDRAULIC CALCULATIONS- 2/7/2005 2/25/2005 3/24/2005 A 

AREA 2 

035 041 0 GENERAL UNDE PD: PRODUCT SUBMITTAL 2/7/2005 2/25/2005 3/24/2005 A 

035 042 0 GENERAL UNDE PD: FIRE PUMP SUBMITTAL 2/7/2005 2/25/2005 3/24/2005 A 

040 043 0 I'ANELIZED STR SD: PANELIZED ROOF SHOP DRAWINGS 2/8/2005 2/17/2005 2117/2005 A 

013 044 0 AAA ROOFING B I'D: ROOFING SUBMITTAL 2111/2005 2/21/2005 2/23/2005 A 

090 045 0 UNIVERSAL MET S: MONTEREY CARPET 13UKHARA 2/1112005 2/21/2005 2/23/2005 A 

COLOR 1080 Z63 

090 046 0 UNIVERSAL MET S: ARMSTRONG SHEET VINYL 211112005 212112005 212312005 A 

MEDIPOINT COLOR #87704 

090 047 0 UNIVERSAL MET S: VPI WALL BASE COLOR 14 2111/2005 2/21/2005 2/23/2005 A 

006 048 0 CRANEVEYOR C SD: HANDRAIL SHOP DRAWINGS 2118/2005 3/29/2005 A 

006 049 0 CRANEYEYOR C S: ALUMINUM HANDRAIL SAMPLE 2118/2005 3/29/2005 A 

030 050 0 13.D.B. ELEC/INC. S: (SPECS.) SWITCHGEAR AND 2/2112005 2/28/2005 3/J/2005 A 

LIGHTING PACKAGE 

023 051 0 KIRKER GLASS. I S: 1/4" VISTEON YERSALUX GREEN 3/8/2005 3/23/2005 A 

2000R SPANDREL 

023 052 0 KIRKER GLASS, I S: 1/4" VISETON VERSALUX GREEN 3/8/2005 3/23/2005 A 

2000R 

023 053 0 KIRKER GLASS, I SD: GLASS SHOP DRAWING 3/8/2005 3/29/2005 A 

023 054 0 KIRKER GLASS, I PD: GLASS SUBMITTAL SHOP PACKAGL 3/8/2005 3117/2005 3/22/2005 A 

059 055 0 LANDSCAPE DES PD: LANDSCAPE & IRRIGATION 3/2112005 3/25/2005 3/30/2005 A 

108 056 0 L.A STEELCRAF S: BIKE RACK COLOR CHART 411/2005 417/2005 A 

ttl 
0 
m 
I 

(") 
en 
I 

0 
0 
CD 

""' 0 
OQ Job No.: 03653 Page No. 3 

""' 



MILLIE and SEVERSON, INCORPORATED 

RFI Log for BOEING-HARBOR GATEWAY 

11-Apr-05 

MIS Vendor Name Issue Stopped Work Process Required Response Bulletin ID 
RFINo 

001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04 

002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04 

003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04 

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05 

005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05 

006 FLO- GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007 

007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005 

008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006 

009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05 

009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05 

010 PANELIZED STRUCTURES I PANELIZED ROOF- VULCRAFT RFI No 1/18/05 1/21/05 1/19/05 

011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05 

012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05 

013 HALLIN AND HERRERA, INC CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05 

014 HALLIN AND HERRERA, INC PANEL ELEVATION ON A3.1 No 1/28/05 2/4/05 2/8/05 

015 HALLIN AND HERRERA, INC PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05 

016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05 

018 HALLIN AND HERRERA, INC ELECTRICAUPUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05 

ttl 
019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05 
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M/S 
RFINo 

020 

021 

022 

023 

024 

025 

026 

027 

028 

029 

030 

031 

032 

033 

Vendor Name 

KIRKER GLASS, INC. 

CALCON STEEL CONSTRUC 

HALLIN AND HERRERA, INC 

HALLIN AND HERRERA, INC 

HALLIN AND HERRERA, INC 

HALLIN AND HERRERA, INC 

HALLIN AND HERRERA, INC 

BASIN CONSTRUCTION CO. 

HALLIN AND HERRERA, INC 

Issue 

PERFORMANCE REQUIREMENT FOR STOREFRONTS 

EXISTING SPRINKLER CONTROLER PANEL 

DETAIL 6/SD4 GIRDER TO COLUMN 

EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS 

DETAIL ON PANEL 11 

DETAIL AT PANEL ELEVATIONS A3.1 

RECESS DETAIL AT PANELS 39, 40, 43, 44 

DETAIL AT TOP OF PANEL 

EXCESS DIRT ON-SITE 

ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS 

ADQ 10'-0" PANEL TO RETAINING WALL 

MAN DOOR PANEL 56 

EPOXY BOLT 6" X 6" LEDGER 

RETAINING WALL FOOTINGS (SEE ATTACHED MEMO) 

Stopped Work Process Required Response Bulletin ID 

No 2/11/05 2/16/05 2/22/05 

No 3/1/05 3/18/05 3/2/05 

No 3/1/05 3/3/05 3/2/05 

No 3/3/05 3/4/05 3/3/05 

No 3/9/05 3/16/05 3/7/05 

No 3/9/05 3/16/05 3/14/05 

No 3/9/05 3/16/05 3/7/05 

No 3/9/05 3/16/05 3/7/05 

No 3/16/05 

No 3/17/05 3/18/05 

No 3/21/05 3/28/05 

No 3/21/05 3/23/05 

No 3/25/05 

Yes 3/31/05 4/7/05 
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